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The objectives of the course is to learn the different planning and control techniques in order to know how to manage
a construction project, which covers CPM, PERT, ADM/PDM, resource leveling, materials management, cost control,
quality planning, safety, insurance and bonding.
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LEMSEE : http://www.cyut.edu.tw/~wkc/
E-Mail : wkc@cyut.edu.tw
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