

朝陽科技大學 099學年度第1學期教學大綱
Project Management 專案管理

當期課號	3688	Course Number	3688
授課教師	梁榕芸	Instructor	LIANG,JUNG YUN
中文課名	專案管理	Course Name	Project Management
開課單位	資訊管理系(四進)四A	Department	
修習別	必修	Required/Elective	Required
學分數	3	Credits	3
課程目標	介紹專案管理的主要內容與管理控制方法，讓學生了解如何充分運用企業的資源，來支援專案經理人以達成專案的目標。課程內容包含：(1)專案的管理環境與流程、(2)專案的整合與管理、(3)專案的成本及品質管理、(4)專案的人力資源管理、(5)專案的溝通及風險管理等。	Objectives	The goal of this course is to cover not only the concept of project management, but also to give students a solid understanding of the processes, resources control, and implementation of project management necessary to support project managers. This course aims at following directions: (1) project management environment and process, (2) project integration and context management, (3) project cost and quality management, (4) project human resource management, and (5) project communication and risk management.
教材	* 專案管理 第二版。 作者：Clifford F. Gray, Erik W. Larson。 譯者：劉雯瑜·張世鵬 出版社：麥格羅·希爾出版集團 * 專案管理基礎知識與應用實務，社團法人中華專案管理學會編著。	Teaching Materials	Project Management, Second Edition. Clifford F. Gray, Erik W. Larson.
成績評量方式	平時成績(含課堂參與，個案報告) 30% 期中考 30% 期末考 40%	Grading	Assignments (including: attending, Projects): 30% Mid-term examination: 30% Final examination: 40%
教師網頁	-		
教學內容	第一章 現代專案管理 第二章 專案與組織策略的連結 第三章 定義專案 第四章 預估專案時間及成本的挑戰 第五章 發展專案計劃 第六章 風險管理 第七章 資源排程 第八章 減少專案工期 第九章 管理專案團隊 第十章 建立夥伴關係：管理組織間的關係 第十一章 進度及績效的測量和評估 第十二章 專案稽核與專案終止 第十三章 國際性專案 第十四章 專案管理流程與未來	Syllabus	Chapter ONE : Modern Project Management Chapter TWO : Aligning Projects with Organization Starategy Chapter THREE : Defining the Project Chapter FOUR : The Challenge of Estimating Project Times and Costs Chapter FIVE : Developing a Project Plan Chapter SIX : Managing Risk Chapter SEVEN : Scheduling Resources Chapter EIGHT : Reducing Project Duration Chapter NINE : Managing Project Teams Chapter TEN : Partering: Managing Interorganizational Relations Chapter ELEVEN : Progress and Performance Measurement and Evaluation Chapter TWELVE : Project Audit and Closure Chapter THIRTEEN : International Projects Chapter FOURTEEN : The Process of Project Management and the future